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PROPOSED ROUND 3 ISCO INJECTION APPROACH 
VALMONT TCE SITE 

WEST HAZLETON BOROUGH AND HAZLE TOWNSHIP, PENNSYLVANIA 
 
 
1.0 INTRODUCTION 

 

This enclosure provides information regarding future implementation of the in-situ chemical oxidation (ISCO) 

remedy to address contaminated groundwater attributable to the site.  More specifically, it summarizes the 

proposed approach for the next round of ISCO injections (i.e., Round 3) based on current TCE 

concentrations, post-injection monitoring results, past ISCO injection events, groundwater flow directions, and 

other relevant factors.  The approach recommends the injection of roughly 9,400 gallons of oxidant solution 

into up to 13 wells and 19 intervals.   

 

Tetra Tech performed comprehensive groundwater monitoring in August and September 2014; however, 

the analytical results are not yet available.  If these results are received prior to the start of Round 3 

fieldwork, Tetra Tech will evaluate them with respect to modifying the Round 3 approach.  Flow maps for 

deep and shallow and deep groundwater are provided as Figures 1 and 2, respectively, based on 

September 2014 water elevation measurements. 

 

Injection well locations are shown on Figure 3.  Permission to perform injection work and other field tasks 

will be obtained by Tetra Tech and EPA.  Several locations are on or adjacent to paved areas or on a 

grassy lawn where soft ground may be encountered.  Six locations (i.e., wells E-9 through E-14) are 

inside the warehouse building.  Vehicular and equipment access to these five locations is restricted by a 

10-foot-by-10-foot garage door.  In addition, the ceiling height within the building is approximately 17 feet 

and the current tenant has cardboard-boxed product stored around and on some well locations.  Tetra 

Tech will arrange for the garage door to be opened and will coordinate all inside injections with tenant 

personnel to have boxed product removed.  The floor within the building consists of an approximate 6-

inch thick concrete pad and contains steel-reinforced rebar. 

 

2.0 SCOPE OF WORK 

 

A total of 13 wells have been selected to conduct injections at the site.  Up to two zones (or intervals) will 

be utilized per well.  Tetra Tech assumes that a double packer assembly will be used for most injections 

and that each packer will be inflated to the appropriate pressure for each zone.  The assembly will be 

constructed to allow adjustments to be made as necessary for each proposed injection zone.  The 

assembly could include a 10 to 50-foot spread between packers. 
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Water-level measurements and pressure readings will be taken from the near the selected injection well 

along with measurements from nearby wells to determine the influence of the injected volume of oxidant 

solution. 

 

Tetra Tech assumes that concentrated 10% sodium permanganate (NaMnO4) solution will be utilized for 

the injections at the site.  The Tetra Tech field representative will make the final decision on all safety 

procedures.  All Subcontractor personnel shall be required to attend a brief lecture on site-specific safety, 

to be given just before the commencement of work. 

 

2.1 Task 1 - Mobilization/Demobilization 

 

This task includes mobilizing all equipment, materials, and labor required to complete the project to the 

jobsite; setup of an equipment lay down area; per diem for a field crew, as needed; attendance of an 

approximately 1-hour site-specific health and safety meeting and compliance with all health and safety 

requirements for the project; site clean-up; demobilization from the site; and any other work items not 

mentioned in the remaining work tasks but necessary for the performance of work activities. 

 

A site-specific health and safety orientation meeting will be held during mobilization, prior to the initiation 

of any on-site activities.  All Subcontractors shall meet the requirements of both OSHA 1910.120 and 

Tetra Tech as set forth in the Health and Safety Plan (HASP) (Tetra Tech, 2011).  The HASP will be 

available onsite for review upon request.  One orientation meeting will be held and all Subcontractor 

representatives and potential substitute personnel performing onsite work activities will be required to 

attend.  No substitute personnel will be allowed to work without training.  Personnel and equipment 

decontamination is discussed in the HASP. 

 

The supporting Subcontractor will provide 55-gallon drums for wastewater/decontamination water 

generated during injection activities.  The drums will be stored at a centrally located area.  It will be the 

responsibility of the Subcontractor to provide temporary, mobile holding tanks to support the following 

work: 

 

 Collect and transport water and decontamination fluids. 

 Collect and transport the oxidant solution to locations near the selected injection wells. 

 Collect, haul, and transfer wastewater to the staging area. 

 

The Subcontractor will be responsible for providing and operating pumps for transferring wastewater on 

site.  It is likely that any residual materials from injection activities will need to be contained and 

transported back to a central marshaling area. 
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2.2 Task 2 - Low to Moderate Pressure Injection Support Activities 

 

This task includes two items.  

 

 Task 2A - Initial Set-Up and Tear-Down 

 Task 2B - Oxidant Solution Injections 

 

2.2.1 Task 2A - Initial Set-Up and Teardown   

 

The Subcontractor will provide all equipment, materials, and labor required to set up all of the required 

injection equipment at the site and to conduct any preliminary tasks to ensure the objectives of the work 

can be met.  Initial activities may include any necessary trial runs or pilot testing to ensure that the oxidant 

solution can be successfully injected during Task 2A.  Task 2A includes the effort to perform teardown 

and decontamination activities related to injections. 

 

2.2.2 Task 2B - Oxidant Injections 
 

The Subcontractor will provide all equipment, materials, and labor required to perform injection activities 

at selected depths within the injection wells, including, but not limited to a portable 500-gallon 

permanganate holding tank, a double packer assembly (with adjustable 10-foot to 50-foot spreads), a 

suitable power source, water injection pumps capable of and suitable for injecting the oxidant solution 

under pressures ranging up to 200 psi and at depths ranging up to 100 feet, all required piping, pressure 

gauges and flow meters, and any necessary materials required to complete the injections. 

 

The general procedure for each injection includes isolating the desired depth interval using a set (or 

single packer) of inflatable or mechanical packers, pumping the NaMnO4 solution into the target interval 

under increasing pressures until a maximum pressure of approximately 200 psi occurs and continuing to 

inject the solution until the required volume has been injected into the specified interval.  This procedure 

will be repeated for each targeted depth zone within the well typically starting with the deepest zone and 

working upward to the shallowest. 

 

The NaMnO4 solution will be purchased by Tetra Tech and will be stored onsite in a 5,000-gallon poly 

tank.  This tank will be positioned at a centrally located area of the site, most likely near wells MW-11S 

and MW-11D along the eastern side of the existing building.  The oxidant solution will be pumped from 

the tank by the Subcontractor into portable 500-gallon poly tank(s) and transferred to each injection well 

location as necessary.  The 5,000-gallon tank will have secondary containment using dimensional lumber 

and plastic sheeting.   
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The primary objective of the Round 3 ISCO approach is to use the newly installed injection wells inside 

the building to destroy or reduce the mass of VOCs contained within the 1,000 micrograms per liter (µg/L) 

contour for trichloroethene (TCE) in relatively shallow groundwater.  Several other injection wells, both 

open borehole and screened wells, will also be utilized to support the primary objective.  All E-series wells 

are either 6-inch or 8-inch diameter open-borehole wells.  A dual or single packer assembly will be used 

depending on the selected injection interval for these wells.  The packer inflation pressures will be at least 

2,000 psi.   

 

The pressure generated during injections should be between 1 and 100 psi.  However, the pumps used 

by the Subcontractor must be capable of achieving up to 200 psi at depths up to 100 feet below ground 

surface (bgs).  The pressure and flow will be monitored by the use of in line gauges/meters.  The total 

volume of oxidant solution to be injected into each 8-inch well zone is shown in Table 1.  Example 

calculations of the volume required are provided as Attachment 1. 

 

Several wells may exhibit the presence of permanganate as evaluated during the August 2014 

groundwater monitoring event.  The following wells contained some presence of permanganate: 

 

 E-3:  color was dark purple; not sampled. 

 E-4:  light reddish brown; sample collected. 

 E-6:  dark purple; not sampled. 

 E-7:  purple; not sampled. 

 E-9:  pink; sample collected. 

 MW-11D:  purple; not sampled. 

 MW-12S:  purple; not sampled. 

 MW-22D:  dark purple, not sampled. 

 

Except for well E-3, no injection activities are proposed for these wells at this time.  During injections at 

wells E-3, E-10, and E-11, Tetra Tech will monitor water levels and pressure in wells E-6 and E-9 to 

determine whether injected solutions have influenced these wells.  Similarly, well E-4 will be monitored 

during injections at wells E-11, E-12, and E-13.  Both wells E-4 and E-6 may be used to inject any 

remaining oxidant solution, which could not be injected into proposed wells due to various factors 

(i.e., wells unable to receive oxidant solution, wells that indicate day lighting may occur, etc.).  Day 

lighting refers to surfacing of the oxidant solution. 

 

Injection well E-5 is not proposed for Round 3 ISCO work.  This well has been part of several previous 

injection events and the current TCE concentration (19 µg/L) is unremarkable.  Instead, two wells 
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(MW-13S and MW-13I) will be part of the Round 3 injections to address groundwater contamination south 

of the apparent divide bisecting the site. 

 

Well E-7 is also not included in the proposed Round 3 approach since the well currently contains 

permanganate.  Well E-7 will be monitored during injections at wells E-1, E-2, and E-14 to determine if it 

is affected by these injections.  If not significantly affected, Tetra Tech will discuss the Round 3 approach 

for this well with EPA. 

 

No injection activities are planned for well E-8 due to past subsurface conditions that resulted in day 

lighting. 

 

As noted, the focus of Round 3 injections is on the newly installed 6-inch diameter injection wells (E-10 

through E-14).  These are open borehole wells with steel surface casing installed to approximately 20 feet 

bgs.  A dual or single packer assembly will be used depending on the selected injection interval for these 

wells.  The packer inflation pressures will be at least 2,000 psi.  The pressure generated during injections 

should be between 1-100 psi.  The total volume of oxidant solution to be injected into each 6-inch well 

zone is shown in Table 1. 

 

Injection activities will then be conducted at the monitoring wells listed in Table 1.  These wells are 2-inch 

diameter screened polyvinyl chloride (PVC) wells.  A single packer assembly or a fitted connection 

(e.g., Fernco) may be used within each well.  The packer inflation will be of sufficient pressure to 

complete each injection without damaging the PVC casing and at the same time preventing any day 

lighting of the injection solution.  The pressure generated during injections should be between 1-100 psi.  

However, the pumps utilized by the Subcontractor must be capable of achieving up to 200 psi at depths 

up to 88 feet bgs.  The pressure and flow will be monitored by in line gauges/meters.  The total volume of 

solution to be injected into each 2-inch diameter well is included in Table 1. 

 

At this time, Tetra Tech is not proposing injections into wells MW-18S and MW-28S as part of Round 3.  

Shallow well MW-18S (screened between 14 and 36 feet bgs) revealed TCE at 730 µg/L during 

September 2014 sampling.  During injections at wells E-3 and possibly E-10, Tetra Tech will monitor 

water levels and pressure to determine if this work affects MW-18S.    

 

For MW-28S, Tetra Tech will monitor injections at wells E-12, E-13, and E-14 to determine if the well is 

influenced by other injections.  MW-28S is screened from 35 to 45 feet bgs and both E-12 and E-13 are 

targeted for shallow injections generally between 20 and 56 feet bgs.  If wells MW-18S and MW-28S are 

not significantly affected by other work, Tetra Tech will discuss the Round 3 approach for these wells with 

EPA.   
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The Subcontractor must demonstrate that the fitted connection (if used) provides a comparable measure 

of effectiveness for injections into monitoring wells.  Two measures of effectiveness are the capability of 

the fitted connection to prevent surfacing of the oxidant solution as well as to allow for pressure injections 

into low yielding wells.  Leak testing using only water must be performed to fulfill this demonstration.  If 

the 2-inch PVC riser is damaged, or if leak testing is unsuccessful, the single packer approach will be 

used.  The Tetra Tech field representative, and not the Subcontractor, is responsible for making the 

decision as to whether the fitted connection is appropriate.  

 

All injection hoses will be tested by the Subcontractor and certified to meet expected injection pressures 

as specified in the scope of work.  Certification of the hoses will be supplied to Tetra Tech prior to site 

activities.  If necessary, portable lighting will be utilized by the subcontractor for any work conducted 

inside the site building.  A large number of the building lights are currently non-operational and the areas 

around several injection locations are very dark.   Spill containment pads or containment devices shall be 

installed under or around any permanganate transfer hoses/piping, which may need to be disconnected 

during injection activities. 

 

Prior to the start of injections at individual wells, the field team will collect baseline groundwater levels in 

nearby wells to monitor relative changes in water-level elevations.  During each injection, Tetra Tech will 

monitor groundwater levels in surrounding wells as shown in the table below.   

 

 
WATER LEVEL READINGS 

 
E-1 E-2 E-3 E-9 E-10 E-11 E-12 E-13 E-14 

MW-10B 
MW-10C 
MW-15S 
MW-15I 
MW-28S 
MW-28I 

MW-11S 
MW-11D 
MW-28S 
MW-31S 
E-7 
E-8 
E-14 

MW-12S 
MW-12I 
MW-18S 
E-6 
E-10 

E-10 
E-11 
E-5 
E-3 
MW-13S 

E-3 
E-6 
E-9 
E-11 

E-4 
E-6 
E-9 
E-10 
E-12 
 

E-4 
E-11 
E-13 
MW-31S 
MW-31I 
MW-28S 

E-4 
E-12 
MW-31S 
MW-31I 
MW-28S 
MW-28I 

E-2 
E-7 
MW-11S 
MW-11D 
MW-28S 
MW-31S 
MW-31I 

 
 

 
WATER LEVEL READINGS 

 
MW-11S MW-10A MW-13S MW-13I MW-18S MW-28S  

E-14 
E-2 
E-8 
MW-31S 
MW-28S 
MW-11D 

E-1 
MW-10B 
MW-10C 
E-7 

MW-2S 
MW-2I 
MW-13D 
E-5 
E-9 

MW-13S 
MW-2S 
MW-2I 
E-5 
E-9 

Only if Used 
MW-12S 
MW-12D 
E-6 
 

Only if Used 
MW-28I 
E-4 
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Tetra Tech will use the groundwater level results to evaluate the radius of influence (ROI) associated with 

injections. 

 

The field team will stop injections in the event that receiving wells indicate that surfacing of the oxidant 

solution may occur.  Tetra Tech will adjust the flow rate of the injection pump to allow for stabilization of 

the water level in each receiving well, to obtain a consistent flow of oxidant solution, and to prevent day 

lighting.  Containment pads will be installed around all injection wells to contain any possible spills or 

daylighting.   

 

Based on round two injection observations, Tetra Tech does not plan to construct containment pads 

around surrounding wells during injection activities.  Groundwater levels of surrounding wells will be 

monitored during injections and injection flow rates will be adjusted or halted if water level data indicates 

that injected solution may daylight in nearby wells.  Tetra Tech will have mortar tubs or other containment 

pad items available if needed to contain daylighting on nearby wells. 

 

A dilute (3-6%) sodium thiosulfate solution will be available for neutralization of spills and decon of 

equipment.  Sorbent materials such as vermiculite or kitty litter will also be available for spill containment.  

For personal decontamination, the team will use a dilute hydrogen peroxide/vinegar/water solution.  The 

field team will containerize all wastes in 55-gallon drums for off-site disposal following completion of 

injection activities. 

 

Round 3 ISCO injections may be limited by the amount of NaMnO4 solution each receiving well can 

accept, particularly for screened monitoring wells.  To the extent practicable, Tetra Tech will inject the 

volumes listed in Table 1.  For planning, however, the following guidelines will support decision-making in 

the field regarding the injection program: 

 

1. Surfacing of the oxidant solution will result in immediate cessation of injection activities at a well 

interval.  The team will take precautions for those wells with two targeted intervals if the deepest 

interval injections previously resulted in surfacing. 

 

2. Pressures greater than 100 psi will not be exceeded during injections.  Well intervals unable to 

receive the oxidant solution at this pressure will not be used for injections. 

 
3. For monitoring (screened) wells containing TCE concentrations greater than 150 µg/L and unable to 

receive an average flow rate of at least 2 gpm, injections will continue for 4 hours if average flow is 

less than 0.5 gpm, or for 2 hours if average flow is between 0.5 and 1 gpm.  This rule may apply to 

wells MW-10A, MW-11S, MW-13S, and MW-13I. 
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4. For all injection (open borehole) wells unable to receive an average flow of at least 5 gpm, injections 

will continue for up to 4 hours.  

 

2.3 Task 3 - Waste Management and Oxidant Delivery 

 

The Subcontractor will deliver and provide one 5,000-gallon poly tank to store the oxidant solution.  The 

tank will be stored on the eastern side of the plant building.  At the conclusion of Round 3 injection work, 

the Subcontractor will clean the poly tank and remove it from the site.  It is assumed that the poly tank will 

not remain at the site for more than 2 weeks. 

 

Any wastes generated during Round 3 will be containerized and transported off-site for disposal.  The 

more likely wastes include wastewaters from the injection program, any spills that require neutralization, 

materials captured by containment structures around injection wells or monitoring wells, and materials 

captured at the decontamination pad.  Tetra Tech assumes that up to five 55-gallon drums may be 

required for waste management. 

 

Tetra Tech will issue a purchase order for the delivery of the pre-mixed 10% NaMnO4 solution.  The liquid 

NaMnO4 material will be provided by the manufacturer, sent to an off-site blender, mixed to specifications, 

and delivered to the site in 5,000-gallon tankers.  The tanker contents will be transferred to the 

5,000-gallon tank.  Two tanker deliveries are anticipated (total of 9,400 gallons) and will be scheduled 

most likely 1 week apart to support Round 3 work. 

 

2.4 Task 4 - Post-Injection Support Activities 

 

Upon completion of the injection work, the Subcontractors will remove all equipment, unused materials, 

and debris from the site.  The site will be restored as nearly as practical to its condition before the work 

began.  All structures or property damaged due to the Subcontractor’s negligence will be restored at their 

expense as nearly as possible to their original condition.  All cleanup and restoration of the property will 

be to the complete satisfaction of Tetra Tech. 

 

The Subcontractor will be required to decontaminate the equipment and materials needed in the 

performance of the work as described below.  The Subcontractor will perform the decontamination at a 

location designated by Tetra Tech.  Decontamination of down-hole equipment and pumps will consist of 

the following: 
 

 Spray neutralization with sodium thiosulfate solution (if necessary). 

 Pressure wash equipment using steam genie and potable water. 

 Rinse equipment using potable water. 
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2.5 Task 5 - Post-Injection Monitoring 

 

Tetra Tech will obtain groundwater samples from selected wells on a periodic basis following the Round 3 

ISCO injection event.  The program will help determine the effectiveness of the injections and measure 

the spread of the solution (both laterally and vertically).  Tetra Tech assumes samples will be collected 

from selected wells for both chemical and physical parameter analyses.  

 

For planning, Tetra Tech will conduct two rounds of performance monitoring after Round 3 injections.  

These events will occur at the end of Months 3 (tentatively January 2015) and 6 (April 2015).  Low-flow 

sampling techniques will be employed for screened wells, while the team will purge one volume of 

groundwater from open borehole wells.  If the permanganate ion (MnO4
-) is present in a particular 

monitoring well, samples may not be taken from that well.  If necessary, samples containing the presence 

of permanganate will be preserved using ascorbic acid in accordance with EPA/600/R-12/049 

Groundwater Sample Preservation at In-Situ Chemical Oxidation Sites - Recommended Guidelines (EPA, 

2012). 

 

For each round of performance monitoring, samples will be collected from up to 34 wells.  Samples will be 

analyzed for TCL VOCs using CLP Method SOM01.1 for each round.  Table 2 provides the proposed list 

of wells.  Tetra Tech assumes that these performance monitoring events will take at least 1 week per 

event (plus mobilization/demobilization and administrative support), and will include the sampling of no 

more than four open borehole wells per event.  A three- to four-person team will perform the work.  

Selected wells will also be sampled for PFOA and PFOS analyses; however, these analyses are not 

intended to support an evaluation of the effectiveness of Round 3 injections. 

 

After Round 3 injections, Tetra Tech will evaluate if monitoring wells near injection wells are affected by 

the oxidant solution based on the presence of permanganate’s purple color in well water along with 

elevated manganese concentrations and ORP readings (referred to as process monitoring).  Samples will 

not be collected for fixed-base laboratory analyses.  The post-injection process monitoring events will 

occur up to four times.  These events will occur during Months 1 (tentatively November 2014), 

2 (December 2014), 4 (February 2015), and 6 (April 2015).  Tetra Tech assumes that these process 

monitoring events may involve up to 30 wells each time, and will last approximately 2 days per event 

(including mobilization, equipment rentals, travel, and reporting).  A three-person field team will perform 

the work. 

 

Tetra Tech assumes that the total number of groundwater sampling events may be conducted according 

to a different timeline or interval.  For example, it may be necessary to carry out five process monitoring 
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events after Round 3 injections.  This flexibility should be considered part of the proposed Round 3 

approach, assuming the overall number of groundwater sampling events does not change. 

 

3.0 SCHEDULE 

 

The anticipated start date for injection activities is on or around November 10, 2014.  The period of 

performance for injections will be set for November 21, 2014.  Post-injection monitoring will be performed 

between December 2014 and April 2015. 



 

 

TABLES 
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TABLE 1 
PROPOSED ROUND 3 ISCO INJECTION APPROACH 

VALMONT TCE SITE 
WEST HAZLETON BOROUGH AND HAZLE TOWNSHIP, PENNSYLVANIA 

 

WELL 
INJECTION VOLUME 

(gallons) 
INTERVALS 
(in feet bgs) 

TCE CONCENTRATION 
(µg/L) 

COMMENTS 

E-1 700 20-40 60-80 780 (6/09) Double packer setup. 350 gals per interval. 

E-2 350 32-52 NA 450 (12/13) Double packer setup 

E-3 350 40-60 NA 4,000 (5/09) Permanganate present 

E-4 TBD 30-50 65-85 250 (12/13) Monitor E-12 and E-13 injections first before proceeding 

E-5 0 43-63 NA 19 (12/13) Injections not anticipated as part of Round 3 

E-6 TBD NA NA ND (11/12) Permanganate present.  Monitor E-10 injections before proceeding 

E-7 TBD 18-38 40-60 190 (12/13) Permanganate present.  Monitor E-2 and E-14 injections before proceeding 

E-8 0 NA NA 165 (12/13) Injections not anticipated during Round 3 due to past subsurface conditions 

E-9 136 30-40 NA 9,200 (12/13) Monitor E-10 injections first before proceeding 

E-10 900 20-50 70-100 3,500 (9/14) Double packer setup on shallow zone, single packer setup on deep zone 

E-11 2,000 20-70 70-100 140,000 (9/14) Double packer setup on shallow zone, single packer setup on deep zone 

E-12 1,300 20-56 56-100 1,000 (assumed) Double packer setup on shallow zone, single packer setup on deep zone 

E-13 1,500 20-50 50-76 2,900 (9/14) Double packer setup on shallow zone, single packer setup on deep zone 

E-14 1,200 20-55 55-100 1,000 (assumed) Double packer setup on shallow zone, single packer setup on deep zone 

MW-10A 136 36-46 NA 210 (12/13) Single packer setup on shallow zone 

MW-11S 136 44-54 NA 2,800 (12/13) Single packer setup on shallow zone

MW-13S 136 20-35 NA 150 (12/13) Single packer setup on shallow zone

MW-13I 136 78-88 NA 370 (2/12) Single packer setup on shallow zone

MW-18S TBD 14-36 NA 730 (9/14) Monitor E-3 and E-10 injections first before proceeding 

MW-28S TBD 35-45 NA 760 (9/14) Monitor E-12 and E-13 injections first before proceeding 

TOTAL 8,980  

(1)  No injections planned for wells MW-11D, MW-12S, MW-22D due to presence of permanganate. 

(2)  Injections may not be needed for well MW-28S since new wells (e.g., E-12, E-13, and E-14) may address shallow groundwater contamination in this area.   
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TABLE 2 
PROPOSED POST-INJECTION MONITORING PROGRAM 

VALMONT TCE SITE 
WEST HAZLETON BOROUGH AND HAZLE TOWNSHIP, PENNSYLVANIA 

 
WELL PROCESS PERFORMANCE(2) COMMENTS (1) 

E-1 ▲ ▲ Proposed Round 3 Injection Well 
E-2 ▲ ▲ Proposed Round 3 Injection Well 
E-3 ▲ ▲ Proposed Round 3 Injection Well 
E-4 ▲ ▲ Possible Round 3 Injection Well 
E-5 -- ▲  
E-6 ▲ ▲ Possible Round 3 Injection Well 
E-7 ▲ ▲ Possible Round 3 Injection Well 
E-8 -- ▲  
E-9 ▲ ▲ Proposed Round 3 Injection Well 
E-10 ▲ ▲ Proposed Round 3 Injection Well 
E-11 ▲ ▲ Proposed Round 3 Injection Well 
E-12 ▲ ▲ Proposed Round 3 Injection Well 
E-13 ▲ ▲ Proposed Round 3 Injection Well 
E-14 ▲ ▲ Proposed Round 3 Injection Well 
2S ▲ ▲  
2I ▲ ▲  
6S ▲ ▲  
6I ▲ ▲  

10A ▲ ▲ Proposed Round 3 Injection Well 
10B ▲ --  
10C ▲ --  
11S ▲ ▲ Proposed Round 3 Injection Well 
11D ▲ ▲  
12S ▲ --  
12I ▲ ▲  
13S ▲ ▲ Proposed Round 3 Injection Well 
13I ▲ ▲ Proposed Round 3 Injection Well 
15S ▲ --  
15D ▲ --  
18S ▲ -- Possible Round 3 Injection Well 
22D ▲ ▲  
28S ▲ ▲ Possible Round 3 Injection Well 
28I ▲ --  
31S ▲ ▲  
31I ▲ ▲  

GW-9 ▲ ▲  
GW-21 -- ▲  

TOTALS 34 30 Plus QA/QC samples 
 

Notes: 
 
(1)  Selected wells containing the presence of permanganate during monitoring may be sampled 

at the direction of EPA.    
 
(2)  All performance samples will be analyzed for VOCs.  Selected samples may be analyzed for 

total and dissolved metals, as well as for PFOA and PFOS.   



 

 

FIGURES  



WOODED AREA

4

1

4

2

4

3

4

4

4

5

4

0

3

9

3

8

1

6

1

7

1

8

1

9

2

0

2

1

2

2

2

3

1

5

1

4

1

3

1

2

1

1

1

0

9

2

4

2

5

5

4

3

2

1

4

6

4

7

4

8

4

9

5

0

5

1

5

2

5

3

5

4

3

1

3

7

3

5

3

4

3

6

3

3

3

2

6

4

6

3

6

2

6

1

6

0

5

9

5

8

5

7

5

6

5

5

8

7

6

9

8

SILGAN

ALLSTEEL INC.

CLOSURES

MW-17I

MW-21I

MW-20D

MW-23I

FORMER

CHROMATEX

PLANT #2

1

5

0

5

1

5

1

0

1
5
2
5

1

4

9

0

1

4

9

5

1

5

0

0

1

5

0

5

1

5

1

0

1

5

1

5

1

5

2

0

1

4

9

5

1

5

0

0

MW-8D

MW-1B

MW-6I

MW-16D

MW-27

MW-14I

MW-11D

GW-28

GW-09

MW-22D

GW-21

E-8

1514.60

1524.49

1500.33

1508.05

1490.64

1525.47

1518.36

1513.11

1519.60

1526.22

1516.24

1516.53

1505.93

1519.06

1492.06

1524.94

1509.58

1527.11

1521.04

1527.33

1522.72

1525.79

1525.92

1529.52

1

5

2

0

1

5

1

5

1

5

2

5

1

4

9

0
GW-24

MW-25I

1517.96

RESIDENCE
25

RESIDENTIAL WELL

LEGEND

MONITORING WELL

INJECTION WELL

SCALE IN FEET

0 200 400

L:\ALL_PROJECTS\112G03485\0810\112G03485GM07.dwg   MKB  9/30/14

ELEVATION MEASUREMENT (09/12/14)

GROUNDWATER ELEVATION

1518.30

1500

CONTOUR (DASHED WHERE INFERRED)

GROUNDWATER DIVIDE



WOODED AREA

4

1

4

2

4

3

4

4

4

5

4

0

3

9

3

8

1

6

1

7

1

8

1

9

2

0

2

1

2

2

2

3

1

5

1

4

1

3

1

2

1

1

1

0

9

2

4

2

5

5

4

3

2

1

4

6

4

7

4

8

4

9

5

0

5

1

5

2

5

3

3

1

3

7

3

5

3

4

3

6

3

3

3

2

6

4

6

3

6

2

6

1

6

0

5

9

5

8

5

7

5

6

5

5

8

7

6

SILGAN

ALLSTEEL INC.

CLOSURES

FORMER

CHROMATEX

PLANT #2

GW-23

MW-18S

E-9

MW-14S

MW-21S

MW-8S

MW-16S

MW-20S

MW-6S

MW-23S

MW-25S

MW-17S

1518.23

1517.27

1492.48

1518.81

1527.67

1516.73

1527.89

1528.17

1525.32

1513.12

1505.40

1521.30

1497.59

1518.65

1511.22

1524.57

1521.13

1527.26

1527.04

1

5

0

5

1495

1

5

0

0

1

4

9

5

1

5

0

0

1

5

0

5

1

5

1

0

1

5

1

5

1

5

2

0

1

5

2

5

1
5
2
5

1520

1

5

1

5

1

5

1

0

1524.80

MW-7S

1504.47

RESIDENCE
25

RESIDENTIAL WELL

LEGEND

MONITORING WELL

INJECTION WELL

L:\ALL_PROJECTS\112G03485\0810\112G03485GM07.dwg   MKB  9/30/14

SCALE IN FEET

0 200 400

ELEVATION MEASUREMENT (09/12/14)

GROUNDWATER ELEVATION

1518.30

1500

CONTOUR (DASHED WHERE INFERRED)

GROUNDWATER DIVIDE



RESIDENTIAL WELL

RESIDENCE

LEGEND

MONITORING WELL

PAST INJECTION WELL

PRESENCE OF PERMANGANATE

ROUND 3 INJECTION WELL



 

 

ATTACHMENT 1 



RemOx® L ISCO Reagents Estimation Spreadsheet
Input data into box with blue font

Site Name: Valmont TCE Site, W. Hazleton, PA (Well E-1)
Date: 10/6/2014

Estimates Units
Treatment Area Volume
Length 90 ft
Width 60 ft
Area 5400 sq ft
Thickness 40 ft
Total Volume 8000 cu yd

Soil Characteristics/Analysis
Porosity 1.2 %
Total Plume Pore Volume 19390 gal
Avg Contaminant Conc 0.8 ppm
Mass of Contaminant 0.13 lb
PNOD 3.1 g/kg
Effective PNOD 1 %
Effective PNOD Calculated 0.031
PNOD Oxidant Demand 736.56 lb
Avg Stoichiometric Demand 2.4 lb/lb
Contaminant Oxidant Demand 0.31 lb
Theoretical Oxidant Demand 736.87 lb
Confidence Factor 1
Calculated Oxidant Demand 736.8707

Injection Volumes for RemOx L
RemOx L Injection Concentration 10.0% %
Calculated Specific Gravity 1.091623 g/ml
Total Volume of Injection Fluid 726 gal Two intervals; 350 gals/interval
Pore Volume Replaced 3.75 %

Amount of RemOx L ISCO Reagent Estimated 1,654 pounds
145 gallons



RemOx® L ISCO Reagents Estimation Spreadsheet
Input data into box with blue font

Site Name: Valmont TCE Site, W. Hazleton, PA (Well E-2)
Date: 10/8/2014

Estimates Units
Treatment Area Volume
Length 90 ft
Width 60 ft
Area 5400 sq ft
Thickness 20 ft
Total Volume 4000 cu yd

Soil Characteristics/Analysis
Porosity 1.2 %
Total Plume Pore Volume 9695 gal
Avg Contaminant Conc 0.45 ppm
Mass of Contaminant 0.04 lb
PNOD 3.1 g/kg
Effective PNOD 1 %
Effective PNOD Calculated 0.031
PNOD Oxidant Demand 368.28 lb
Avg Stoichiometric Demand 2.4 lb/lb
Contaminant Oxidant Demand 0.09 lb
Theoretical Oxidant Demand 368.37 lb
Confidence Factor 1
Calculated Oxidant Demand 368.3674

Injection Volumes for RemOx L
RemOx L Injection Concentration 10.0% %
Calculated Specific Gravity 1.091623 g/ml
Total Volume of Injection Fluid 363 gal
Pore Volume Replaced 3.75 %

Amount of RemOx L ISCO Reagent Estimated 827 pounds
72 gallons



RemOx® L ISCO Reagents Estimation Spreadsheet
Input data into box with blue font

Site Name: Valmont TCE Site, W. Hazleton, PA (Well E-3)
Date: 10/8/2014

Estimates Units
Treatment Area Volume
Length 90 ft
Width 60 ft
Area 5400 sq ft
Thickness 20 ft
Total Volume 4000 cu yd

Soil Characteristics/Analysis
Porosity 1.2 %
Total Plume Pore Volume 9695 gal
Avg Contaminant Conc 4 ppm
Mass of Contaminant 0.32 lb
PNOD 3.1 g/kg
Effective PNOD 1 %
Effective PNOD Calculated 0.031
PNOD Oxidant Demand 368.28 lb
Avg Stoichiometric Demand 2.4 lb/lb
Contaminant Oxidant Demand 0.78 lb
Theoretical Oxidant Demand 369.06 lb
Confidence Factor 1
Calculated Oxidant Demand 369.0567

Injection Volumes for RemOx L
RemOx L Injection Concentration 10.0% %
Calculated Specific Gravity 1.091623 g/ml
Total Volume of Injection Fluid 364 gal
Pore Volume Replaced 3.75 %

Amount of RemOx L ISCO Reagent Estimated 829 pounds
72 gallons



RemOx® L ISCO Reagents Estimation Spreadsheet
Input data into box with blue font

Site Name: Valmont TCE Site, W. Hazleton, PA (Well E-10)
Date: 10/8/2014

Estimates Units
Treatment Area Volume
Length 90 ft
Width 60 ft
Area 5400 sq ft
Thickness 50 ft
Total Volume 10000 cu yd

Soil Characteristics/Analysis
Porosity 1.2 %
Total Plume Pore Volume 24237 gal
Avg Contaminant Conc 1 ppm
Mass of Contaminant 0.20 lb
PNOD 3.1 g/kg
Effective PNOD 1 %
Effective PNOD Calculated 0.031
PNOD Oxidant Demand 920.7 lb
Avg Stoichiometric Demand 2.4 lb/lb
Contaminant Oxidant Demand 0.49 lb
Theoretical Oxidant Demand 921.19 lb
Confidence Factor 1
Calculated Oxidant Demand 921.1854

Injection Volumes for RemOx L
RemOx L Injection Concentration 10.0% %
Calculated Specific Gravity 1.091623 g/ml
Total Volume of Injection Fluid 908 gal Two intervals; 450 gals/interval
Pore Volume Replaced 3.75 %

Amount of RemOx L ISCO Reagent Estimated 2,068 pounds
181 gallons



RemOx® L ISCO Reagents Estimation Spreadsheet
Input data into box with blue font

Site Name: Valmont TCE Site, W. Hazleton, PA (Well E-11)
Date: 10/8/2014

Estimates Units
Treatment Area Volume
Length 90 ft
Width 60 ft
Area 5400 sq ft
Thickness 60 ft
Total Volume 12000 cu yd

Soil Characteristics/Analysis
Porosity 1.2 %
Total Plume Pore Volume 29084 gal
Avg Contaminant Conc 140 ppm
Mass of Contaminant 33.98 lb
PNOD 3.1 g/kg
Effective PNOD 1 %
Effective PNOD Calculated 0.031
PNOD Oxidant Demand 1104.84 lb
Avg Stoichiometric Demand 2.4 lb/lb
Contaminant Oxidant Demand 81.55 lb
Theoretical Oxidant Demand 1186.39 lb
Confidence Factor 1.75
Calculated Oxidant Demand 2076.189

Injection Volumes for RemOx L
RemOx L Injection Concentration 10.0% %
Calculated Specific Gravity 1.091623 g/ml
Total Volume of Injection Fluid 2,047 gal Two intervals; 1,000 gals/interval
Pore Volume Replaced 7.04 %

Amount of RemOx L ISCO Reagent Estimated 4,661 pounds
408 gallons



RemOx® L ISCO Reagents Estimation Spreadsheet
Input data into box with blue font

Site Name: Valmont TCE Site, W. Hazleton, PA (Well E-12)
Date: 10/8/2014

Estimates Units
Treatment Area Volume
Length 90 ft
Width 55 ft
Area 4950 sq ft
Thickness 80 ft
Total Volume 14667 cu yd

Soil Characteristics/Analysis
Porosity 1.2 %
Total Plume Pore Volume 35547 gal
Avg Contaminant Conc 1 ppm
Mass of Contaminant 0.30 lb
PNOD 3.1 g/kg
Effective PNOD 1 %
Effective PNOD Calculated 0.031
PNOD Oxidant Demand 1350.36 lb
Avg Stoichiometric Demand 2.4 lb/lb
Contaminant Oxidant Demand 0.71 lb
Theoretical Oxidant Demand 1351.07 lb
Confidence Factor 1
Calculated Oxidant Demand 1351.072

Injection Volumes for RemOx L
RemOx L Injection Concentration 10.0% %
Calculated Specific Gravity 1.091623 g/ml
Total Volume of Injection Fluid 1,332 gal Two intervals; 650 gals/interval
Pore Volume Replaced 3.75 %

Amount of RemOx L ISCO Reagent Estimated 3,033 pounds
265 gallons



RemOx® L ISCO Reagents Estimation Spreadsheet
Input data into box with blue font

Site Name: Valmont TCE Site, W. Hazleton, PA (Well E-13)
Date: 10/8/2014

Estimates Units
Treatment Area Volume
Length 90 ft
Width 60 ft
Area 5400 sq ft
Thickness 56 ft
Total Volume 11200 cu yd

Soil Characteristics/Analysis
Porosity 1.2 %
Total Plume Pore Volume 27145 gal
Avg Contaminant Conc 1 ppm
Mass of Contaminant 0.23 lb
PNOD 3.1 g/kg
Effective PNOD 1 %
Effective PNOD Calculated 0.031
PNOD Oxidant Demand 1031.184 lb
Avg Stoichiometric Demand 2.4 lb/lb
Contaminant Oxidant Demand 0.54 lb
Theoretical Oxidant Demand 1031.73 lb
Confidence Factor 1.5
Calculated Oxidant Demand 1547.592

Injection Volumes for RemOx L
RemOx L Injection Concentration 10.0% %
Calculated Specific Gravity 1.091623 g/ml
Total Volume of Injection Fluid 1,526 gal Two intervals; 750 gals/interval
Pore Volume Replaced 5.62 % High yielding well (10 gpm)

Amount of RemOx L ISCO Reagent Estimated 3,474 pounds
304 gallons



RemOx® L ISCO Reagents Estimation Spreadsheet
Input data into box with blue font

Site Name: Valmont TCE Site, W. Hazleton, PA (Well E-14)
Date: 10/8/2014

Estimates Units
Treatment Area Volume
Length 90 ft
Width 50 ft
Area 4500 sq ft
Thickness 80 ft
Total Volume 13333 cu yd

Soil Characteristics/Analysis
Porosity 1.2 %
Total Plume Pore Volume 32316 gal
Avg Contaminant Conc 1 ppm
Mass of Contaminant 0.27 lb
PNOD 3.1 g/kg
Effective PNOD 1 %
Effective PNOD Calculated 0.031
PNOD Oxidant Demand 1227.6 lb
Avg Stoichiometric Demand 2.4 lb/lb
Contaminant Oxidant Demand 0.65 lb
Theoretical Oxidant Demand 1228.25 lb
Confidence Factor 1
Calculated Oxidant Demand 1228.247

Injection Volumes for RemOx L
RemOx L Injection Concentration 10.0% %
Calculated Specific Gravity 1.091623 g/ml
Total Volume of Injection Fluid 1,211 gal Two intervals; 600 gals/interval
Pore Volume Replaced 3.75 %

Amount of RemOx L ISCO Reagent Estimated 2,757 pounds
241 gallons



RemOx® L ISCO Reagents Estimation Spreadsheet
Input data into box with blue font

Site Name: Valmont TCE Site, W. Hazleton, PA (Wells MW-10A, MW-11S, MW-13S, MW-13I, E-9)
Date: 10/7/2014

Estimates Units
Treatment Area Volume
Length 45 ft
Width 30 ft
Area 1350 sq ft
Thickness 10 ft
Total Volume 500 cu yd

Soil Characteristics/Analysis
Porosity 1.2 %
Total Plume Pore Volume 1212 gal
Avg Contaminant Conc 0.21 ppm
Mass of Contaminant 0.00 lb
PNOD 3.1 g/kg
Effective PNOD 1 %
Effective PNOD Calculated 0.031
PNOD Oxidant Demand 46.035 lb
Avg Stoichiometric Demand 2.4 lb/lb
Contaminant Oxidant Demand 0.01 lb
Theoretical Oxidant Demand 46.04 lb
Confidence Factor 3
Calculated Oxidant Demand 138.1203

Injection Volumes for RemOx L
RemOx L Injection Concentration 10.0% % 10-foot screened well planning factor
Calculated Specific Gravity 1.091623 g/ml Applies to MW-11S, MW-13S, MW-13I
Total Volume of Injection Fluid 136 gal
Pore Volume Replaced 11.24 %

Amount of RemOx L ISCO Reagent Estimated 310 pounds
27 gallons
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